
Cranston School Buildings Committee 
Superintendent’s Conference Room 

December 16, 2015 
 

Members Present: 
Brad Draycott, Nick Capezza, Mario Aceto,  
 
Others Present: 
Brad Ripley, Ed Collins, Brian Frigron, Joseph Balducci 
 
The meeting was called to order at 5:315 p.m.  There was no motion to accept the minutes of November 18, 2015. 
 
Public Comments 
 
There were no public comments.  
 
Old Business: 
 
Renovation Bonds 
Ed Collins stated that they have developed a preliminary schedule of all the projects that will happen this summer.  
He stated that the first project would be the Cranston High School West roof; the second the HVAC upgrades at 
Edgewood Highlands; and the last one is the four schools will be getting fire upgrades.  Mr. Collins stated that the 
hand-outs included pre-design, pre-qualifications, awarding contracts to pre-qualified bidders, awarding the bid, 
construction is all included.  Mr. Aceto indicated a concern with Cranston West roof and if when opened found more 
structural damage than anticipated and wanted to know if there was extra timeline to complete.  Mr. Collins stated 
that RIDE requested that we do full tests on the adhesive test, structural, and everything was already done.  Mr. 
Collins, to summarize, stated that the handout was just a schedule of all the projects being done this summer and 
that everything was on there from pre-qualification, design, award and start of construction.   
 
Renovation of Science Rooms 
Mr. Ripley stated that not much changed since last meeting.  Did a punch list and they are progressing on it. 
 
Window Replacement – Park View 
Mr. Ripley stated that they completed the punch list but as of this meeting did not receive a copy of it.  They are 
claiming that they are pretty much done and all they have to do is clean the windows inside and outside.   
  
CW Career Center – Interior ADA Improvements Project 
Mr. Collins stated that there was no updated.  He gave the committee a copy of a letter that was sent out by the 
city’s lawyer about the liquidated damages and had no response:  a second letter was sent out stating if there was no 
response there would be a cease and desist.   
 
Edgewood Highlands/Oaklawn – Sprinkler RFP 
Mr. Ripley stated that at Edgewood Highlands the radio boxes are all in and are waiting for the fire department to 
come in and program them.  At Oaklawn he stated that they were doing the chlorination testing this weekend; once 
that is done we will be able to finalize this.  Radio boxes have been installed, but they cannot finalize it until all flow 
switches and tamper switches are tied in.   
 
Other Business 
There was no  other business. 
 
There was no further business.  Next meeting is scheduled for Wednesday, January 6, 2016 at 5:15 p.m. in the Briggs 
Conference Room.  Meeting adjourned. 
 



 
Respectfully Submitted, 

Margie Chapman 
Recording Secretary 


